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1. Originator 3. CCR#: 4.Rev: |5. Tel: 6. Off: | 7.0rg.

Randy Miller * ” ) / ;a7;j ? %’ / /g 4, x0400 2078 DeviCO

“Title of Change: Deliver Test Tdols to SMC for Distribution To EDC

9. Originator Signature A 10. Date: 11. Class 12. Type: 13. Need Date: 11/14/98
JQ‘&M aﬁ%ﬂw\ :(/f?)l?‘?‘b W CcR

14__ Office Manager|Signatu 15. Date: 16. Date CCB 17. Category of | 18. Priority:
/il // 2, /ﬁ"b Decision Needed: Change: Emergency
11/14/98 Update Baseline
fod Moy Ardreng P
19. Documen@n/Drawings Im/ﬁacted: d 20. Schedule Impact: 21. Cl(s) Affected:All
None None
22. Release Affected: 23. Date due to 24. Impl. Date: 25. Effectivity of 26. Est.
Not Applicable Customer:11/14/ | 11/14/98 Change: Cost None
a8 11/14/98

27. Source Reference: ONCR (attach) [OAction item O GSFC CCR OTech Ref. R Other:
ETE Test Plan for EDC

28. Description of Change: (use additional Sheets if necessary)

ETE testing at EDC requires the delivery of various test tools, configuration files, and test data, including: LoadRunner/XRunne r
scripts, test ESDTs, Landsat Simulator configuration files, ASTER PGEs and ODLs, performance testing tools and scripts, an:
Science Data Server data loading instructions and scripts.

29. Proposed Solution: (use additional sheets if necessary)
Collect ali files to be delivered into a directory structure, build a tar file for the directory structure, deliver this tar file to the SMC,
distribyte the tar file from the SMC to EDC, and provide a copy of the tar file to CM for safekeeping.

30. Alternate Solution: (use additional sheets if necessary)
None.

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Without these items ETE testing has essentially no chance of success.

32. Does Change Affect Any of the following (Please Explain on additional sheet):
[OMaintenance Training [JPerformance [JOperation Training  {JSafety [Service OSupport [OTest
(Baseline (XRP) [JY2K Compliance

33. Organization{s) Affected: OCM [OClearcase SG [JContracts QChiefEng [JFOS OM&o
(miele O Rel Dev OProcurement  [JRTSC (OSci. Data Eng [JSecurit
[JSys. Dev. []Sys. Eng. 1Sys Verf Acpt _ [JOther

34. Site(s) Affected: OEDF RMini-DAAC [QVATC [REDC [OGSFC [LaRC [INSIDC [RSMC OAK [OJPL
JEOC [Other

35. Board Comments: - 36. Work Assigned To:

37. Release Authorized (For CM Use Only): (JYes [ No.: 38, CM Verified/Signature and Date .

39. EDF/REL2 CCB Chair (Sign/Date): 40. Disposition: F%pp ~ [JAp/C 41. ESDIS ERB Concurrence: ;.

[DisApproved [JWithdraw
. [JFWd/ECS [Fwd/ESDIS SRR
43. Disposition: App{] A/C[O. 44. CCR Closed Date:
27 DisApproved[] Withdraw[] e

42. ECS CCB Chair (Sign/Date):

CMO1 August 27, 1898 ECS/EDF/REL2 CCB

, % /Cﬂ/ «[px
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CCR Originator's Preliminary Impacts List

CCR No. 78- /5

Rev.

Originator: Randy Miller

Title:  Deliver Test Tools to SMC for Distribution To EDC

(Reference Pl CM-1-003. Expand Table as Necessary with Carriage Returns or New Rows)

Phone: x0400

Office

Office
Impact

Signature & Date

Comments:

Baseline (XRP)

CLS

Construction Off.

[
AR

Contracts

CM

COTS Eng.

ClearCase Support Group

DADS

Data Management

DDM

Deployment

ECS Chief Engineer

ESDIS

FOS

Hardware Engineering

IDG

Interface Eng.

Maintenance & Oper.

Mini-DAAC

MSS

PDPS

Procurement

Quality Office

Resource Management

Release Development

;( m [*2% A(‘/ﬂ%'}m

RTSC

Ly ”/" 3/‘%8
J

/)

Schedule Control

Science Office

Sciene Data Server

Security

Subcontracts

Systems Development

System Engineering

Sys. Verif. & Acceptance

I VATC

Other

CM10 August 27, 1998

ORIGINAL

ECS/EDF/REL2




